COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 24/ 2020

ESTI MATE SUMVARY 08:42:51
CONTI D C23084 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 23084-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 17.0  DAYS TIME ALLOW 125 WORK DAYS
| -25 EXPRESS LANES SEGMVENT 5 & PERCENT TI ME: 13.60 ORI G TI ME ALLOW 125 WORK DAYS

PRQIECT NO NHPP0253- 276
1-25 EXPRESS LANES SEGMENT 5 & 6 CP 1.5

NAME OF ROAD:

PRQIECT COUNTI ES: VELD LARI MER
CONTRACTOR:
RLW SEMA , A Joint Venture PAY PERI OD ENDI NG 08/ 15/ 2020 DATE TI ME STARTED 07/24/2020
9351 Grant Street DATE LET 05/ 15/ 2020 DATE WORK BEGAN 07/ 24/ 2020
Suite 110 DATE AWARDED 06/ 24/ 2020 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 07/23/2020 DATE ACCEPTED
Thor nt on CO 80229 (801)617-1727 DATE NOTI CE TO PROCEED 07/24/2020

CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 8,896, 490. 82 PARTI Cl PATI NG $  1,034,719.59 $ 1,034, 719. 59
AWARD PRQIECT AM: $ 8,274,649.78 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 11. 63% TOTAL EARNI NGS 1,034, 719. 59 1,034, 719.59
FUNDS AVAI LABLE: $ 7,861,771.23 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,034, 719. 59 1,034, 719. 59
TOTAL CLAI MB: $ 0.00 RETAI NAGE -22,072. 26 -22,072. 26
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 1,012, 647. 33 1,012, 647. 33
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1,012, 647. 33 1,012, 647. 33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE $ 101264733

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23084-BI D ESTI MATE RUN 08/ 24/ 2020
PRQJECT: NHPP0253- 276 ESTI MATE NO 0001 08: 42: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 240 38, 345. 64
159, 773. 52000 0. 240 38, 345. 64
0010 202-00001 Renoval of Structure 2.000 0. 000
EACH 0. 000 0. 00
2, 623.57000 0. 000 0.00
0015 202- 00003 *Renmpval of Structure (Special) (House) 1. 000 0. 000
LS 0. 250 9,403.51
37, 614. 04000 0. 250 9, 403.51
0020 202-00015 Renoval of Headwal | 3. 000 0. 000
EACH 1. 000 2,259.07
2, 259. 07000 1.000 2,259.07
0025 202- 00023 Renoval of Enbankment Protector Type 3 2.000 0. 000
EACH 0. 000 0. 00
801. 99000 0. 000 0. 00
0030 202-00030 Renoval of Water Service 1. 000 0. 000
EACH 0. 000 0. 00
2,136. 54000 0. 000 0. 00
0035 202-00035 Renopval of Pipe (DRAI NAGE) 865. 000 0. 000
LF 172.000 8,140.76
47.33000 172. 000 8, 140. 76
0040 202-00035 Renoval of Pipe (GAS) 1, 948. 000 0. 000
LF 0. 000 0. 00
19. 51000 0. 000 0.00
0045 202-00035 Renoval of Pipe (WATERLI NE) 140. 000 0. 000
LF 133. 000 18,921.91
142. 27000 133. 000 18,921.91
0050 202-00037 Renoval of End Section 4.000 0. 000
EACH 0. 000 0. 00
878. 16000 0. 000 0. 00
0055 202-00090 *Renoval of Delineator 90. 000 0. 000
EACH 18. 000 291.78

16. 21000 18. 000 291.78
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of Curb and Gutter

Asphal t Mat

Li ght Standard

Ground Sign

Pul | Box

Fence

Gate

Cuardrail Type 3

End Anchor age

Cl ean Cul vert

Uncl assi fied Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
569. 000
LF
7. 52000
15, 938. 000
%
3. 23000
2. 000
EACH
2, 140. 00000
16. 000
EACH
259. 49000
10. 000
EACH
481. 50000
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8. 34000
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QTY TO DATE
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ESTI MATE RUN 08/ 24/ 2020
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CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23084-BI D ESTI MATE RUN 08/ 24/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0001 08:42: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-00050 Unsui tabl e Materi al 50. 000 0. 000
cY 0. 000 0. 00
64. 50000 0. 000 0. 00
0120 203-01100 Proof Rolling 20. 000 0. 000
HOUR 0. 500 68. 05
136. 10000 0. 500 68. 05
0125 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
237. 53000 0. 000 0. 00
0130 203-01510 Backhoe 40. 000 0. 000
HOUR 0. 000 0. 00
231. 52000 0. 000 0. 00
0135 203-01550 Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
283. 66000 0. 000 0. 00
0140 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
183. 00000 0. 000 0. 00
0145 203-01597 Pot hol i ng 80. 000 0. 000
HOUR 0. 000 0. 00
368. 59000 0. 000 0. 00
0150 203-02330 Labor er 40. 000 0. 000
HOUR 30. 000 1, 365. 90
45. 53000 30. 000 1, 365. 90
0155 207-00205 Topsoi | 11, 010. 000 0. 000
cY 0. 000 0. 00
8. 55000 0. 000 0. 00
0160 207-00210 St ockpi l e Topsoi l 19, 835. 000 0. 000
cY 3, 145. 000 18, 775. 65
5. 97000 3, 145. 000 18, 775. 65
0165 208-00002 *Erosion Log Type 1 (12 Inch) 27, 340. 000 0. 000
LF 60. 000 259. 20

4.32000 60. 000 259. 20



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23084-BI D ESTI MATE RUN 08/ 24/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0001 08:42: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00013 *Erosion Log Type 1 (20 Inch) 500. 000 0. 000
LF 0. 000 0. 00
10. 70000 0. 000 0. 00
0175 208-00020 *Silt Fence 390. 000 0. 000
LF 0. 000 0. 00
1.47000 0. 000 0.00
0180 208-00021  *Silt Fence (Reinforced) 930. 000 0. 000
LF 0. 000 0. 00
2.94000 0. 000 0. 00
0185 208-00033 Sedi ment Trap 1. 000 0. 000
EACH 0. 000 0. 00
10, 898. 88000 0. 000 0.00
0190 208-00035 *Aggr egat e Bag 100. 000 0. 000
LF 0. 000 0. 00
10. 86000 0. 000 0. 00
0195 208-00041 Rock Check Dam 50. 000 0. 000
EACH 0. 000 0. 00
609. 05000 0. 000 0.00
0200 208-00045 Concrete Washout Structure 3. 000 0. 000
EACH 0. 000 0. 00
1, 612. 52000 0. 000 0. 00
0205 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 2.000 9,927. 20
4, 963. 60000 2.000 9,927.20
0210 208-00056 *StormDrain Inlet Protection (Type Ill) 6. 000 0. 000
EACH 0. 000 0. 00
352. 83000 0. 000 0. 00
0215 208- 00070 Vehi cl e Tracki ng Pad 4. 000 0. 000
EACH 0. 000 0. 00
3, 468. 06000 0. 000 0.00
0220 208-00071  Maintenance Aggregate (Vehicle Tracking Pad) 150. 000 0. 000
cY 0. 000 0. 00

111. 69000 0. 000 0. 00



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 23084- BI D ESTI MATE RUN 08/ 24/ 2020
PRQIECT NHPP0253- 276 ESTI MATE NO 0001 08:42: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UWTPRCE
CAT NO0200 ROADWAY
0225 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
50. 99000 0. 000 0. 00
0230 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
204. 98000 0. 000 0.00
0235 208-00106 Sweepi ng (Sedi ment Renoval) 50. 000 0. 000
HOUR 0. 000 0. 00
160. 50000 0. 000 0. 00
0240 208-00400 Wat er Control 1. 000 0. 000
LS 0.167 10, 929. 52
65, 446. 23000 0.167 10, 929. 52
0245 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
270. 21000 0. 000 0. 00
0250 210-02042 Relay Pipe (42 Inch) 63. 000 0. 000
LF 63. 000 26, 298. 72
417. 44000 63. 000 26, 298.72
0255 212-00006  *Seeding (Native) 14. 000 0. 000
ACRE 0. 000 0. 00
624. 24000 0. 000 0. 00
0260 212-00009 Seedi ng (Tenporary) 7.000 0. 000
ACRE 0. 000 0. 00
374. 50000 0. 000 0.00
0265 212-00032  *Soil Conditioning 14. 000 0. 000
ACRE 0. 000 0. 00
3, 104. 92000 0. 000 0. 00
0270 213-00003 *Mil ching (Weed Free) 11. 000 0. 000
ACRE 0. 000 0. 00
792. 52000 0. 000 0. 00
0275 213-00012 *Spray-on Mul ch Bl anket 7.000 0. 000
ACRE 0. 000 0. 00

3, 797. 55000 0. 000 0. 00



CONTI D

ROADWAY
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C23084

23084-BID
NHPP0253- 276

| TEM
DESCRI PTI ON

*Mil ch Tackifier

*Bonded Fi ber

Mat ri x

*Landscape Mai ntenance (24 Month)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

7, 680. 000
LB
2. 44000

7.000
ACRE
3, 754. 12000

1. 000

28, 769. 28000

*Soil Retention Blanket (Straw Coconut) (Biodegradable 9, 310. 000
Cl ass
Sy
2. 66000
*Her bi ci de Treat nent 40. 000
HOUR
193. 04000
*Noxi ous Weed Managenent 1. 000
LS
5, 350. 00000
*Wldlife Biologist 20. 000
HOUR
112. 99000
*Envi ronmental Heal th and Saf ety Managenent 1. 000
LS
3, 204. 65000
* Materials Managenent Plan 1. 000
LS
1, 284. 00000
Aggregat e Base Course (C ass 6) 2,426. 000
cYy
54. 24000
Aggregat e Base Course (Shoulder Material) 98. 000
cY

382. 66000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
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0. 000
0. 000
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0. 000
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0. 000
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0. 000
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0. 000
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AMOUNT
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CONTI D

ROADWAY

CAT NO0200

0335 304-09100
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403- 34741
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403- 34751

0355

420- 00102

0360

506- 00409

0365

506- 00412

0370

603-10480

0375

603- 50015

0380

604- 00610

0385 604-30005

C23084

23084-BID
NHPP0253- 276

| TEM
DESCRI PTI ON

Aggregat e Base Course (Recycled Asphalt Pavenent)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 64-22)

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

Geotextile (Erosion Control) (Cl ass 1)

Soi |

Ri prap (9 Inch)

Soi |

Ri prap (12 Inch)

48 Inch Corrugated Steel

Pi pe

15 Inch Plastic Pipe

Inlet Type D (Double) (10 Foot)

Manhol e Sl ab Base (5 Foot)

ESTI MATE NO 0001

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 777. 000
TON
22. 08000
30. 000
TON
226. 97000
3,517. 000
TON
92. 95000
1, 115. 000
TON
96. 19000
808. 000
sy
4. 32000
262. 000
cy
135. 60000
195. 000
cy
99. 54000
72.000
LF
215. 68000
196. 000
LF
82. 97000
1. 000
EACH
9, 015. 61000
1. 000
EACH

4,656

01000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23084-BI D ESTI MATE RUN 08/ 24/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0001 08:42: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 604-39050 *Manhole (Traffic Managenent System) 2.000 0. 000
EACH 0. 000 0. 00
7,308.10000 0. 000 0. 00
0395 607-11525 Fence (Plastic) 535. 000 0. 000
LF 0. 000 0. 00
4.84000 0. 000 0. 00
0400 612-15000 *Instal | Marker 12. 000 0. 000
EACH 0. 000 0. 00
123. 05000 0. 000 0. 00
0405 613-00208 *2 Inch Electrical Conduit (Bored) (Install Only) 285. 000 0. 000
LF 0. 000 0. 00
28.09000 0. 000 0. 00
0410 613-01202 *2 Inch Electrical Conduit (Plastic) (Install Only) 880. 000 0. 000
LF 480. 000 7,833. 60
16. 32000 480. 000 7,833. 60
0415 613-03491 *Electrical Conduit (Plastic)(Miltiduct) 3, 130. 000 0. 000
LF 1, 610. 000 40, 491. 50
25. 15000 1, 610. 000 40, 491. 50
0420 613-03492 *Electrical Conduit (Plastic)(Miltiduct)(Bored) 2, 735. 000 0. 000
LF 0. 000 0. 00
41.20000 0. 000 0. 00
0425 613-07195 *Proof Condui t 970. 000 0. 000
LF 0. 000 0. 00
2.41000 0. 000 0. 00
0430 613-07199 *Pull Box (Install Only) 17. 000 0. 000
EACH 0. 000 0. 00
1, 765. 50000 0. 000 0. 00
0435 613-50210 *Tenporary Lighting 1. 000 0. 000
LS 0. 000 0. 00
67, 945. 00000 0. 000 0. 00
0440 614-00011 *Sign Panel (Class I) 11. 000 0. 000
SF 0. 000 0. 00

23.78000 0. 000 0. 00



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23084-BI D ESTI MATE RUN 08/ 24/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0001 08:42: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 614-00216 *Steel Sign Post (2x2 Inch Tubing) 60. 000 0. 000
LF 0. 000 0. 00
16. 21000 0. 000 0. 00
0450 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
7,490. 00000 0. 000 0. 00
0455 614-87499 *Fiber Optic Cable (Single Mde) (Install Only) 24, 760. 000 0. 000
LF 0. 000 0. 00
3.21000 0. 000 0. 00
0460 619-10300 30 Inch Wl ded Steel Pipe 60. 000 0. 000
LF 0. 000 0. 00
541. 79000 0. 000 0. 00
0465 621-00450 Det our Pavenent 1,414.000 0. 000
Sy 0. 000 0. 00
29. 82000 0. 000 0. 00
0470 622-00540 Wheel Stop 48. 000 0. 000
EACH 48. 000 9, 312. 96
194. 02000 48. 000 9, 312. 96
0475 624-20300 Detour Drainage Pipe (Cl ass 0) 869. 000 0. 000
LF 30. 000 3,324.30
110. 81000 30. 000 3,324.30
0480 624-29025 24 Inch Drainage Pipe (Cass 9) (Conplete In Place) 150. 000 0. 000
LF 0. 000 0. 00
147.01000 0. 000 0. 00
0485 625-00000  Construction Surveying 1. 000 0. 000
LS 0. 167 41, 006. 04
245, 545. 17000 0. 167 41, 006. 04
0490 626-00100  *Mbbilization (without Autopay) 1. 000 0. 000
LS 0.152 174, 442. 56
1, 147, 648. 45000 0.152 174, 442. 56
0495 626- 00100 Mobi i zation (w thout Autopay) (OVERHEAD) 1. 000 0. 000
LS 0. 167 124,535.03

745, 718. 73000 0. 167 124, 535. 03



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23084-BI D ESTI MATE RUN 08/ 24/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0001 08:42: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 626-01111 *Public Information Managenent (Tier I) 90. 000 0. 000
DAY 17. 000 2,652. 68
156. 04000 17. 000 2,652.68
0505 627-00011 Pavenment Marking Paint (Waterborne) 2.000 0. 000
GAL 0. 000 0. 00
169. 24000 0. 000 0. 00
0510 630-00000 *Fl aggi ng 500. 000 0. 000
HOUR 13. 000 395. 46
30. 42000 13. 000 395. 46
0515 630- 00007 *Traffic Control Inspection 152. 000 0. 000
DAY 6. 000 977. 64
162. 94000 6. 000 977. 64
0520 630-00017 *Traffic Control Management (Special) 30. 000 0. 000
DAY 4.000 3,041.64
760. 41000 4. 000 3,041. 64
0525 630- 80001 *Fl ashi ng Beacon (Portabl e) (EXCLUDE REMOVAL) 2.000 0. 000
EACH 0. 000 0. 00
651. 78000 0. 000 0. 00
0530 630-80336 *Barricade (Type 3 MB) (Tenporary) 3. 000 0. 000
EACH 1.500 325. 89
217. 26000 1.500 325. 89
0535 630-80337 *Barricade (Type 3 MC) (Tenporary) 2.000 0. 000
EACH 0. 500 162. 95
325. 89000 0. 500 162. 95
0540 630-80341  *Construction Traffic Sign (Panel Size A) (EXCLUDE 43. 000 0. 000
REMOVAL)
EACH 21. 500 1, 868. 57
86. 91000 21.500 1, 868. 57
0545 630-80342 *Construction Traffic Sign (Panel Size B) (EXCLUDE 36. 000 0. 000
REMOVAL)
EACH 18. 000 1, 759. 86
97. 77000 18. 000 1,759. 86
0550 630-80343  *Construction Traffic Sign (Panel Size C) (EXCLUDE 2.000 0. 000
REMOVAL)
EACH 1. 000 108. 64

108. 64000 1. 000 108. 64
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PCN: 23084-BI D ESTI MATE RUN 08/ 24/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0001 08:42: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 630-80344  *Construction Traffic Sign (Special) (EXCLUDE REMOVAL) 183. 000 0. 000
SF 41. 500 676. 45
16. 30000 41. 500 676. 45
0560 630-80350 *Vertical Panel 50. 000 0. 000
EACH 18. 000 390. 96
21.72000 18. 000 390. 96
0565 630-80355 *Portabl e Message Sign Panel (EXCLUDE REMOVAL) 2.000 0. 000
EACH 1.000 6,517.77
6,517. 77000 1. 000 6,517. 77
0570 630-80360  *Drum Channel i zi ng Device 50. 000 0. 000
EACH 0. 000 0. 00
43. 45000 0. 000 0. 00
0575 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 25. 000 0. 000
EACH 2.500 149. 38
59. 75000 2.500 149. 38
0580 630-80370 Barrier (Temporary) (EXCLUDE REMOVAL) 9, 280. 000 0. 000
LF 3,672.000 83, 097. 36
22.63000 3,672. 000 83, 097. 36
0585 630- 80380 *Traffic Cone 65. 000 0. 000
EACH 32. 500 423. 48
13. 03000 32.500 423. 48
0590 630-80415  *Advanced Warning Flashing or Sequencing Panel (C 2.000 0. 000
Type
ype) DAY 0. 000 0.00
1, 629. 45000 0. 000 0. 00
0595 630-85006 *| npact Attenuator (Sand Filled Plastic Barrel) 1. 000 0. 000
Tenpor ar
(Tem 2 EACH 0. 500 2,715.74
5,431. 47000 0. 500 2,715.74
0600 630-85010 *| npact Attenuator (Tenporary) (EXCLUDE REMOVAL) 9. 000 0. 000
EACH 1. 000 7,060. 91
7,060. 91000 1.000 7,060. 91
0605 630-85041 *Mbbi | e Attenuator 20. 000 0. 000
DAY 5. 000 2,715.70

543. 14000 5. 000 2,715.70



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 23084-BI D ESTI MATE RUN 08/ 24/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0001 08:42: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 632-00000 Ni ght Work Lighting 1. 000 0. 000
LS 0. 333 8, 760. 82
26, 308. 77000 0.333 8, 760. 82
0615 700- 70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0620 700-70016 F/ A Fuel Cost Adjustnent 53, 500. 000 0. 000
FA 1, 681. 830 1, 681. 83
1. 00000 1, 681. 830 1,681. 83
0625 700-70019 F/ A Asphalt Cenent Cost Adjustnent 42, 800. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0630 700-70023 F/ A On- The-Job Trai nee 23, 968. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0635 700-70025 F/ A Quality Incentive Paynent 17, 120. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0640 700-70082 F/ A Furnish & Install Electrical Service 5, 350. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0645 700- 70589 F/ A Environmental Health & Safety Managenent 5, 350. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0650 700- 71000 *CMGC Overrun Pool 300, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 6,724,054.34 $ 896,290.56$ 896, 290. 56
CAT NO0201 DTR

0655 206- 00000 Structure Excavation 760. 000 0. 000
cY 252. 000 10, 687. 32
42.41000 252. 000 10, 687. 32



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 23084-BI D ESTI MATE RUN 08/ 24/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0001 08:42: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 DTR

0660 206-00100 Structure Backfill (Cass 1) 1, 490. 000 0. 000
cy 0. 000 0. 00
70.57000 0. 000 0. 00
0665 206-00200 Structure Backfill (O ass 2) 14. 000 0. 000
cY 0. 000 0. 00
38. 37000 0. 000 0.00
0670 206-00360  Mechanical Reinforcement of Soil 30. 000 0. 000
cy 0. 000 0. 00
27.49000 0. 000 0. 00
0675 206- 00510 Filter Material (Cass A) 58. 000 0. 000
cY 0. 000 0. 00
134. 83000 0. 000 0.00
0680 420-00102 Geotextile (Erosion Control) (Cass 1) 9. 000 0. 000
51 0. 000 0. 00
4.32000 0. 000 0. 00
0685 502-00460 Pile Tip 4.000 0. 000
EACH 0. 000 0. 00
186. 74000 0. 000 0. 00
0690 502-11489 Steel Piling (HP 14x89) 105. 000 0. 000
LF 0. 000 0. 00
103. 38000 0. 000 0. 00
0695 506- 00409 Soil Riprap (9 Inch) 5. 000 0. 000
cY 0. 000 0. 00
135. 60000 0. 000 0.00
0700 515-00120 Wat er proof i ng (Menbr ane) 247.000 0. 000
Sy 0. 000 0. 00
21. 03000 0. 000 0. 00
0705 601-03030 Concrete Class D (Box Cul vert) 194. 000 0. 000
cY 0. 000 0. 00
1, 068. 72000 0. 000 0. 00
0710 601-03050 Concrete Class D (Wall) 424.000 0. 000
cY 0. 000 0. 00

965. 77000 0. 000 0. 00



CONTI D

CAT NO0201

0715

0720

0725

0730

0735

0740

0745

0750

0755

0760

0765

601- 04550

601- 40300

602- 00000

602- 00020

603- 50004

607-55110

613-01075

613- 01202

613-07000

613- 07000

613-07001

C23084

NHPP0253- 276

23084-BID

| TEM
DESCRI PTI ON

Concrete Class G

Structural

Concrete Coating

Rei nforcing Steel

Rei nforcing Steel

(Epoxy Coat ed)

4 Inch Plastic Pipe

*Safety Rai

(Cabl e)

*3/4 Inch Electrical Conduit (Plastic)

*2 Inch Electrical Conduit (Plastic) (Install

*Pul | Box (Special) (10"X10"X4")
*Pul | Box (Special) (4"X4"X3.5")
*Type One Pull Box

Only)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
22.000
cy
989. 58000
1, 222. 000
sy
10. 70000
103, 552. 000
LB
1. 10000
31, 141. 000
LB
1. 23000
158. 000
LF
49. 38000
507. 000
LF
37. 96000
800. 000
LF
17. 12000
800. 000
LF
16. 32000
3. 000
EACH
1, 043. 25000
23.000
EACH
695. 50000
1. 000
EACH

1, 872. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 08/ 24/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:42:51

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 23084-BI D ESTI MATE RUN 08/ 24/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0001 08:42: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 DTR

0770 613-07011 *Pul | Box (11"x18"x12") 1. 000 0. 000
EACH 0. 000 0. 00
1, 926. 00000 0. 000 0. 00
0775 613-07023 *Pull Box (24"x36"x24") 1. 000 0. 000
EACH 0. 000 0. 00
2, 354. 00000 0. 000 0. 00
0780 624-29025 24 Inch Drainage Pipe (Cass 9) (Conplete In Place) 178. 000 0. 000
LF 134. 000 19, 699. 34
147. 01000 134. 000 19, 699. 34

CAT 0201 CURRENT AMI $ 1,073,197.31$ 30, 386.66 $ 30, 386. 66
CAT NO0300 C-17-FG

0785 206- 00000 Structure Excavation 380. 000 0. 000
cY 380. 000 16, 115. 80
42.41000 380. 000 16, 115. 80
0790 206-00100 Structure Backfill (Cass 1) 172. 000 0. 000
cY 0. 000 0.00
70.57000 0. 000 0. 00
0795 206-00200 Structure Backfill (dass 2) 105. 000 0. 000
cY 0. 000 0. 00
38. 37000 0. 000 0. 00
0800 206-00360  Mechani cal Reinforcenent of Soil 172.000 0. 000
cY 0. 000 0.00
27. 49000 0. 000 0. 00
0805 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
22,978. 46000 0. 000 0. 00
0810 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0.00
22,978. 46000 0. 000 0. 00
0815 502-00460 Pile Tip 24. 000 0. 000
EACH 24.000 4,481.76

186. 74000 24.000 4,481.76



CONTI D:

C23084
23084-BID
NHPP0253- 276

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 17
ESTI MATE RUN 08/ 24/ 2020

CAT NO0300

0820

0825

0830

0835

0840

0845

0850

502- 00500

502- 02010

502- 11489

601- 04550

601- 40300

602- 00000

602- 00020

CAT NO0301

0855

0860

0865

206- 00000

206- 00100

206- 00200

C17-FG

Penetration (CIP) Splice

Conpl et e Joi nt

Dynanmic Pile Test

St eel

Piling (HP 14x89)

Concrete Class G

Structural

Concrete Coating

Rei nforcing Steel

Rei nforcing Steel (Epoxy Coated)

G 17-FH

Structure Excavation

Structure Backfill

(Cass 1)

Structure Backfill (O ass 2)

ESTI MATE NG 0001 08: 42: 51
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
1. 000 0. 000
EACH 0. 000 0. 00
1, 321. 47000 0. 000 0. 00
2.000 0. 000
EACH 2.000 5, 350. 00
2, 675. 00000 2.000 5, 350. 00
731. 000 0. 000
LF 731. 000 75,570. 78
103. 38000 731. 000 75,570. 78
98. 000 0. 000
oy 2.300 2,276.03
989. 58000 2. 300 2,276. 03
72. 000 0. 000
sy 0. 000 0. 00
10. 70000 0. 000 0. 00
360. 000 0. 000
LB 360. 000 396. 00
1. 10000 360. 000 396. 00
22, 280. 000 0. 000
LB 0. 000 0. 00
1. 23000 0. 000 0. 00
CAT 0300  CURRENT AMT $  295,241.54$  104,190.37$% 104, 190.37
80. 000 0. 000
oy 0. 000 0. 00
42. 41000 0. 000 0. 00
140. 000 0. 000
oY 0. 000 0. 00
70. 57000 0. 000 0. 00
88. 000 0. 000
oy 0. 000 0. 00
38. 37000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 18
ESTI MATE RUN 08/ 24/ 2020
08:42: 51

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CONTI D: C23084

PCN: 23084-BID

PRQIECT NHPP0253- 276

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0301 G 17-FH

0870 206-00360 Mechani cal Rei nforcenent of Soi

0875 206-01783 Shoring (Area 3)

0880 502-00460 Pile Tip

0885 502- 00500 Conpl ete Joint Penetration (CIP) Splice
0890 502-02010 Dynam c Pile Test

0895 502-11489 Steel Piling (HP 14x89)

0900 601-04550 Concrete Class G

0905 601-40300 Structural Concrete Coating

0910 602-00000 Rei nforcing Steel

0915 602- 00020 Rei nforcing Steel (Epoxy Coat ed)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
140. 000
cy
27. 49000
1. 000
LS
19, 348. 96000
24. 000
EACH
186. 74000
1. 000
EACH
1, 321. 47000
2.000
EACH
2, 675. 00000
614. 000
LF
103. 38000
94. 000
cy
989. 58000
68. 000
sy
10. 70000
360. 000
LB
1. 10000
26, 280. 000
LB
1. 23000
CAT 0301  CURRENT AMT $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

240,943.79% 0.00% 0.00



CONTI D

CAT NO0400

0920

620- 00020

CAT NO1300

0925

0930

0935

0940

0945

0950

0955

0960

0965

203- 00010

207- 00205

212- 00006

212-00009

212-00032

213-00003

213-00012

213- 00061

213- 00150

C23084

23084-BID
NHPP0253- 276

| TEM
DESCRI PTI ON

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

Water Quality Pond

Uncl assi fied Excavation (Conplete In Place)

Topsoi

*Seedi ng (Native)

Seedi ng ( Tenporary)

*Soi | Conditioning

*Mil ching (Weed Free)

*Spray-on Mil ch Bl anket

*Mil ch Tackifier

*Bonded Fi ber Matrix

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000
EACH
3, 852. 00000

CAT 0400 CURRENT AMI  $

33, 400. 000
cy
8. 34000
2, 740. 000
cYy
8. 55000
3. 000
ACRE
624. 24000
3. 000
ACRE
374.50000
3. 000
ACRE
3, 104. 92000
2.000
ACRE
792. 52000
3. 000
ACRE
3, 797. 55000
600. 000
LB
2. 44000
3. 000
ACRE

3, 754. 12000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

3,852.00%

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 19

ESTI MATE RUN 08/ 24/ 2020

3,852

3, 852.

08:42:51

AMOUNT

00

.00

0
.00

0
.00

0
.00

0
.00

0
.00

0
.00

0
.00

0
.00

0

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 23084-BI D ESTI MATE RUN 08/ 24/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0001 08:42: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Water Quality Pond

0970 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 6, 650. 000 0. 000
Cl ass
5% 0. 000 0. 00
2.66000 0. 000 0. 00
0975 420-00102 Geotextile (Erosion Control) (Cl ass 1) 33. 000 0. 000
SY 0. 000 0. 00
4.32000 0. 000 0. 00
0980 506-00409  Soil Riprap (9 Inch) 21. 000 0. 000
cY 0. 000 0. 00
135. 60000 0. 000 0. 00
0985 601-03050 Concrete Class D (Wall) 3. 000 0. 000
cY 0. 000 0. 00
965. 77000 0. 000 0. 00
0990 602-00020 Reinforcing Steel (Epoxy Coated) 235. 000 0. 000
LB 0. 000 0. 00
1. 23000 0. 000 0. 00
0995 604-30015 Manhol e Sl ab Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
8, 655. 43000 0. 000 0. 00
1000 624-29049 48 Inch Drainage Pipe (Class 9) (Conplete In Place) 819. 000 0. 000
LF 0. 000 0. 00
227.94000 0. 000 0. 00
CAT 1300 CURRENT AMT $ 559,201.84 % 0.00% 0.00

PRQJECT TOTAL CURRENT AMI $ 8,896,490.82% 1,034,719.59$% 1, 034, 719. 59



